

DAFTAR PUSTAKA

- Al-Hazim, N., Salem, Z. A., & Ahmad, H. (2017). Delay and Cost Overrun in Infrastructure Projects in Jordan. 18-24.
- Aly, M. A. (2004). *Teknologi Perkerasan Jalan Beton Semen 2004*. Jakarta Barat, Jakarta: Yayasan Pengembang Teknologi dan Manajemen.
- Anondho, B. (2018). Pengembangan Model Prediksi Durasi Probabilistik Proyek Pembangunan Gedung Bertingkat Tinggi Berbasis Faktor Pengaruh Eksternal Terukur. *Disertasi, Universitas Indonesia* .
- Anondho, B., Latief, Y., Rarasati, A. D., & Mochtar, K. (2017). Probabilistic Construction Project Duration Prediction Models for High Rise Building Based on Earned Schedule Method in Jakarta.
- Anondho, B., Wiyanto, H., & Putra, D. (2017). Model Validasi Penerapan Hasil Pengembangan Earned Value Method Untuk Perkiraan Durasi Akhir Proyek Konstruksi Di Jakarta. *Konferensi Nasional Teknik Sipil* , Vol. 11.
- Arif, M. (2016). *Pemodelan Sistem*. Yogyakarta: Deepublish.
- Arifudin, R. (2011). Optimasi Penjadwalan Proyek Dengan Penyeimbangan Biaya Menggunakan Kombinasi CPM dan Algoritma Genetika. *Jurnal Masyarakat Informatika*, Vol. 24, No. 4.
- Chao, L.-C., & Chien, C.-F. (2009). Estimating Project S-Curves Using Polynomial Function and Neural Networks. *Journal of Construction Engineering and Management*, Vol.135, No.3.
- Corovic, R., & MBA. (2007). WhyEVM Is Not Good for Schedule Performance Analyses (and how it could be...). *The Measurable News*.
- Dimiyati, H., & Nurjaman, K. (2014). *Manajemen Proyek*. Pustaka Setia.
- Ervianto, I. W. (2005). *Manajemen Proyek Konstruksi Edisi Revisi*. Yogyakarta: Andi.
- Gray, C. (1988). *Pengantar Evaluasi Proyek*. Jakarta: Gramedia Pustaka Utama.
- Grigg, N. (1998). *Infrastructure Engineering and Management*.
- Herdianto. (2013). *Prediksi Kerusakan Motor Induksi Menggunakan Metode Jaringan Saraf Tiruan Backpropagation*. Universitas Sumatera Utara, Medan.

- Jordy, B., & Mario, V. (2015). Empirical Evaluation of Earned Value Management Forecasting Accuracy for Time and Cost. *Journal of Construction Engineering and Management*, 141(11), 05015010.
- Khamooshi, H., & Abdi, A. (2017). Project Duration Forecasting Using Earned Duration Management with Exponential Smoothing Techniques. *Journal of Management in Engineering*, Volume 33, Issue 1.
- Kim, B.-C., & Kim, H.-J. (2014). Sensitivity of Earned Value Schedule Forecasting to S-Curve Patterns. *Journal of Construction Engineering and Management*, Vol.140 No. 7.
- Lee, H.-s., Shin, J.-w., Park, M., & Ryu, H.-G. (2009). Probabilistic Duration Estimation Model for High-Rise Structural Work. *Journal of Construction Engineering and Management Volume 135, Issue 12*, 1279-1378.
- Lipke, W. (2011). Earned Schedule Schedule Performance Analysis from EVM Measures. *Projects and Profits Magazine, India*, Vol. XIII, Issue 1.
- Lipke, W. (2014). Introduction to Earned Schedule Second Condition. *PM World Journal*, Vol. III, Issue XI.
- Lipke, W. (2014). Project Duration Forecasting: A Comparison of Earned Value Management Methods to Earned Schedule .
- Lipke, W. (2014). Testing Earned Schedule Forecasting Reliability. *PM World Journal*, Vol. III, Issue III.
- Lipke, W., & Henderson, K. (2006). Earned Schedule an emerging enhancement to EVM.
- Lipke, W., Zwikael, O., Henderson, K., & Anbari, F. (2009). Prediction of Project Outcome: The Application of Statistical Methods to Earned Value Management and Earned Schedule Performance Indexes. *International Journal of Project Management*, 27(2009), 400-407.
- Moselhi, O. (2011). *The Use of Earned Value in Forecasting Project Duration Proceedings of the 28th ISARC*. Seoul, Korea.
- Mubarak, S. (2010). *Construction Project Scheduling and Control*. John Wiley & Sons.

- Pasternack, B. A., & Lawrence, J. A. (2001). *Applied Management Science: Modeling, Spreadsheet Analysis, and Communication for Decision Making*. United States of America: John Wiley and Son.
- Purwandono, D. K., & Pujawan, I. N. (2010). *Aplikasi Model House Of Risk (HOR) Untuk Mitigasi Risiko Proyek Pembangunan Tol Gempol-Pasuruan*. Seminar Nasional Manajemen Teknologi IX: Manajemen Teknologi Institut Teknologi Sepuluh Nopember.
- Riyanto. (2014). *Validasi dan Verifikasi Metode Uji*. Yogyakarta: Deepublish.
- Stone, D. (1974). *Professional Education in Public Works Environmental Engineering and Administration*. Chicago.
- Sukirman, S. (1999). *Dasar-Dasar Perencanaan Geometrik Jalan*. Bandung: Nova.
- Sumaryoto. (2010). Dampak Keberadaan Jalan Tol Terhadap Kondisi Fisik, Sosial, dan Ekonomi Lingkungannya. *Journal of Rural and Development volume 1 No.2*.
- Suryawan, A. (2009). *Perkerasan Jalan Beton Semen Portland (Rigid Pavement)-Perencanaan Metode ASSHTO 1993, Spesifikasi, Parameter Desain, Contoh Perhitungan*. Yogyakarta: Beta Offset.
- Vanchoucke, M., & Vandevoorde, S. (2006). A Simulation and Evaluation of Earned Value Metrics to Forecast the Project Duration. *Journal of The Operational Research Society*, 58, 1361-1374.
- Vanhoucke, M., Andrade, P., Salvaterra, F., & Batselier, J. (2015). *Introduction to Earned Duration The Quarterly Magazine of the College of Performance Management*.
- Waryanto, A. (2000). *Construction Planning and Scheduling*. Jakarta: PT Pustaka Binaman Pressindo.
- Wicaksono, Y. (2007). *Seri Solusi Bisnis Berbasis TI: Aplikasi Excel dalam Menganalisis Data*. Jakarta: Alex Media Komputindo.