

DAFTAR ISI

LEMBAR PERSETUJUAN	i
LEMBAR PENGESAHAN	ii
KATA PENGANTAR.....	iii
ABSTRAK	v
ABSTRACT	vi
LEMBAR PERNYATAAN	vii
DAFTAR ISI.....	viii
DAFTAR GAMBAR	x
DAFTAR TABEL	xii
DAFTAR NOTASI	xiii
BAB 1 PENDAHULUAN	1
1.1 Latar Belakang	1
1.2 Identifikasi Masalah	3
1.3 Rumusan Masalah	3
1.4 Batasan Masalah.....	3
1.5 Tujuan Penelitian.....	3
1.6 Manfaat Penelitian	3
1.7 Kerangka Berpikir	4
BAB 2 KAJIAN PUSTAKA	5
2.1 <i>Earned Value Method</i>	5
2.2 Earned Schedule	8
2.3 Three-Variance Approach (TVA)	11
2.3.1 Earned Time Method.....	15
BAB 3 METODOLOGI PENELITIAN	21
3.1 Diagram Penelitian	21
3.2 Objek Penelitian	23
3.3 Data Penelitian	23
3.4 Pengolahan Data.....	23
BAB 4 HASIL DAN PEMBAHASAN	24
4.1 Pendahuluan	24

4.2	Data Proyek	24
4.2.1	Rancangan Anggaran Biaya (RAB) Proyek 1	24
4.2.2	RAB Proyek 2	25
4.3	Earned Value (EV).....	27
4.3.1	Perhitungan EV Proyek 1	27
4.3.2	Perhitungan EV Proyek 2	34
4.4	<i>Earned Schedule</i> (ES)	36
4.4.1	Perhitungan Earned Schedule Proyek 1	36
4.4.2	Perhitungan Earned Schedule Proyek 2	40
4.5	<i>Three Variance Approach</i> (TVA)	42
4.5.1	Perhitungan TVA Proyek 1	42
4.5.2	Perhitungan TVA Proyek 2	50
4.6	Pembahasan TVA	54
4.6.1	Proyek 1	54
4.6.2	Proyek 2	60
4.7	Hasil Perbandingan	63
4.7.1	Proyek 1	63
4.7.2	Proyek 2	64
	BAB 5 KESIMPULAN DAN SARAN	66
5.1	Kesimpulan.....	66
5.2	Saran.....	66
	DAFTAR PUSTAKA.....	67