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The Final Account is the conclusion of the contract value including the necessary
adjustmens and stating the amount to be paid by the employer to the contractor. This
includes all work that is payable to the contractor according to the contract. This thesis
will discuss how the preparation of Final Accounts in construction contract that stops
with a deal between the employer and the contractor. Aspects that will be discussed is
repayment of advance payment, final progress payment, variations, retention, and time
for completion. A contract can be stopped with agreement when two sides encountered
a problem that cannot be resolved but neither side doing a default. The result obtained
from the research is that the lack of accommodation on the contract on this condition
cause a huge impact to cost and time. In addition to that, the way of settlement and
prevention is obtained too so the condition of the contract stops with a deal does not
happen again.
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