ABSTRAK

Ada dua jenis sambungan tulangan pada pekerjaan kolom yaitu: lap splice dan mechanical splice.
Sambungan lap splice adalah metode tradisional untuk menyambungkan kedua tulangan. Sambungan
lap splice bergantung pada kekuatan beton kolom, gaya yang diterima pada satu tulangan dilanjutkan
pada beton kolom dan kemudian diterima pada sambungan tulangan. Sambungan mechanical splice
adalah sambungan metode terbaru untuk menyambungkan kedua tulangan dengan menggunakan
coupler. Sambungan mechanical tidak bergantung dengan kekuatan beton pada kolom, sehingga
sambungan ini lebih kuat dibandingkan dengan sambungan lap splice. Dalam analisis ini dibandingkan
2 metode sambungan tulangan, dibandingkan dari segi durasi dan biaya. Pengumpulan data dilakukan
dengan metode observasi kemudian dilakukan perhitungan menggunakan metode arithmetic mean dan
harmonic mean. Dari hasil perhitungan, bahwa sambungan tulangan kolom menggunakan metode
mechanical splice membutuhkan total durasi selama 11,16 jam dan membutuhkan total biaya sebesar
Rp. 5.727.067,-. Pada sambungan tulangan kolom meggunakan metode lap splice membutuhkan total
durasi selama 9,73 jam dan membutuhkan total biaya sebesar Rp. 5.107.702.
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ABSTRACT

There are two types of connecting rebar in column such as: lap splice and mechanical splice. Lap splice
is the traditional method of connecting two rebars. Lap splice depends on the strength of column
concrete, the load in one rebar is transferred to the concrete and then from the concrete to the ongoing
rebar. Mechanical splice does not depend on the strength of column concrete, it shows this type of rebar
connection is stronger than the rebar connection of lap splice. This comparison analysis of two methods
of rebar connection, compared in terms of duration and cost. The data was collected by observation
method and then calculated using arithmetic mean and harmonic mean method. From the calculation
result, that the connection rebar on column using mechanical splice method requires total duration for
11,16 hours and requires total cost for Rp. 5.727.067,-. Connection rebar on column using lap splice
method requires total duration for 9,73 hours and requires total cost for Rp. 5.107.702,-.
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